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World Wildlife Fund
Technical, Educational and Policy Assistance

For Conservation in the Russian Far East Ecoregion

Quarterly Report
Fourth Quarter, FY00

(July - September 2000)

This report describes the activities of World Wildlife Fund's project “Technical, Educational and
Policy Assistance for Conservation in the Russian Far East Ecoregion” during the fourth quarter
of fiscal year 2000 (July - September 2000), under Cooperative Agreement #118-A-00-95-
00303-00 with USAID. The main objectives of this project are to increase the long-term
sustainability of nature conservation in the Russian Far East by:

1. Establishing a Small Grant Program to support biodiversity conservation initiatives.

2. Building ecotourism capacity in and around nature reserves to increase public support for
conservation and generate income for nature protection activities.

3. Providing assistance to improve fire response capability including:
3.1. Increase public awareness on fire prevention – Design a National Strategy
3.2  Improve interagency cooperation on fire identification and suppression
3.3  Provide technical assistance on purchasing radio communication equipment and fire fighting

equipment for mobile forest fire fighting teams

4. Ensuring the sustainability of the USAID funded project results
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Highlights of Project Accomplishments during the Fourth Quarter FY00

1. Establishing a Small Grant Program to support biodiversity conservation
initiatives

Major Implementation Accomplished This Quarter:

• 42 consultations on proposal writing were conducted;
• 2 outreach seminars on proposal writing were held;
• The program was presented at different meetings;
• 240 information letters were sent;
• Regret letters of second round were sent out;
• 5 site visits were conducted;
• CRDF’s GAP application forms were filled out;
• Terms of references for each grantee were agreed;
• 10 publications in press were made

Consultations on proposal writing
 42 consultations on proposal writing were made on a daily basis. 20 were personal consultations,
16 consultations were on the phone, and 6 responses to written information requests were sent.
Each consultation was registered in a special journal. In the this quarter, consultations were
provided less than last quarter due to the summer season when people were out of city for several
months (vacation, field research, etc).

Outreach Seminars
A seminar on proposal writing was conducted on August 11, in Irkutsk. Ten participants from
five organizations took part in the seminar. Besides instructions on how to write a proposal,
different questions from grant giving practice were answered and information on alternative
funding was provided.

Another seminar on proposal writing was conducted on October 3, in Khabarovsk. Forty- Five
participants from twenty-four organizations participated in the seminar. The seminar was
organized and conducted together with the ROLL 2000 program staff. Information on each part
of RFA was explained and different questions were answered. Twenty RFAs and Information
letters were disseminated at the seminar.

Information letter
Information letters were sent out in July. Information letter includes the total sum of grant money
disbursed, name of the project and project summary. All projects were grouped according to the
project implementation area. Comparative data on received and financed projects is also included
in the Information letter.
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Regret letters
Regret letters explaining reasons for project rejection were prepared and sent to those who lost
the competition. Reasons for rejection were written based on the analysis of the independent
experts’ comments. This time the approach of explaining the reasons of rejection was changed.
In the regret letter, concrete advice on how to improve the project was given based on the
experts’ comments. For the time being, we have received no accusations from losers that we
replied formally and did not use individual approach.

Site visits
Five site visits were conducted in this quarter. The Program Coordinator met with coordinators
of 5 projects funded during the second grant round.
• The Program Coordinator visited Astafiev, Terney of Primorskii krai on July 11, 2000 to

discuss how to assist the project  “Technical Assistance to Ecological Center”. Future
activities in the field of environmental education in the ecological center were discussed;
plans and design of the future museum at the center were shown.

• On July 12, 2000, the Program Coordinator visited the project “Protection of Marine
Biological Recourses and Coastal Line of the Sea of Japan” by Litvinov, Terney of
Primorskii krai.  Members of sea brigade were introduced to the Program Coordinator.
Scheme of patrolling the territory was presented. A motor boat to be used for the patrolling
activity was shown.

• On August 14, 2000, the Program Coordinator was in Irkutsk visiting the project “Strategy
for Snow Sheep Conservation in Amurskaya Oblast”. The Project Coordinator also told about
his trip to Blagoveshensk, Amurskaya oblast where the project is going to be implemented
and about his meeting with Yurii Darman, the project advisor. They discussed the project
work plan and clarified the sphere of responsibilities.

• The Program Coordinator went to see project “Work With Local Population Aimed at
Biodiversity Conservation in Ussuriiskii District”, Bisikalova, Ussuriisk, Primorskii krai on
August 5, 2000.  The Coordinator visited the ecological center, met with kids in the
environmental activities. The Program Coordinator also participated in one of the classes on
environmental education. During the visit, the Program Coordinator took the opportunity to
give an interview to the local TV company in which brief information on the project was
given and a short overview on the environmental activities in the protected territories
supported through the Small Grant Program was presented.

• The Program Coordinator met with project executant of  “Improvement of Protection System
in the "Sikhote-Alinskii" Nature Monument's Territory” on July 7-8, 2000.  A two-hour
excursion around the territory of the nature monument and to the rehabilitation center was
undertaken. Feeding grounds were showed. During the meeting the questions of grant
receiving mechanism and requirements for submitting project reports were discussed.

CRDF’s GAP Application Forms for the Second Round
Filling out CRDF’s GAP application forms is an important part of the program. It is filled out by
the WWF-FRE program staff and serves as a basis for further interaction between sponsor-
organization and sub-grantee. The GAP form includes several sections such as project summary,
contact information and passport data on each project executor, detailed project budget, and
name of the executive organization. To fill out the forms the program administration holds a
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close and permanent contact with sub-grantees and CRDF RFE’s representative Tamara
Terekhova. The experience of the first grant round showed us that it makes sense to discuss each
budget with her and consider all her recommendations before filling out GAP forms. So, the first
stage of the budget preparation process was to make up a preliminary budget version and send it
to Tamara Terekhova. After her comments on each concrete budget, a final budget version is
prepared and put into GAP form. Beside GAP forms, CRDF needs proposal itself and
congratulatory letter to be sent. So, all these materials are copied and mailed to CRDF by
Express mail.

Terms of references for each grantee
During the reporting period, work plans of the winning projects were agreed upon between each
project coordinator and project advisor (Advisor is usually a WWF-RFE staff who is assigned to
each sub-grantee). In some cases project activities were defined more clearly, some projects were
advised to add few activities. Deadlines for work plans, intermediate and final reports were
agreed upon with the project coordinators. Thus, Terms of References for each of sub-grantee
that includes expected results section and reporting periods were prepared. (For your
information, TOR is inserted into the CRDF’s Award Notice and is considered to be its integral
part).

Integrated analysis of the first and second grant rounds results
Integrated comparative analysis of the first and second grant rounds results consists of several
graphic areas (see attached). Comparative statistic analysis of the first and second grant rounds
results was presented at the program presentations, during outreach seminars and submitted to all
interested parties upon request.

Project evaluation criteria form was improved
Project evaluation criteria form was changed based on comments of one of the independent
experts from Amurskaya oblast.

So, the maximal point for the budget section was raised up to 10 (instead of 5 in the second
round). For the second level projects an additional criterion was introduced to the budget section
such as “the project suggests applicant’s or other parties’ contribution”. Also, an additional
criterion was introduced to the additional criteria section “proposal is written in accordance with
the Instruction (which means that all project parts are described and all answers are given). The
weight of each criterion was increased from 2 to 5 points. Thus, the total point sum for the
proposal was raised from 80 (in the second round) up to 105 for the first level proposals and 110
for the second level proposals.

Also, a special requirement for letters of support was included. Letters of support should express
specific interest of an organization in the project’s results (for what purposes, how and when they
will be used); or should confirm positive experience gained during previous cooperation with the
applicant describing the details of this cooperation. General comment for several projects (when
one organization submits several proposals) is not considered to be a letter of support and is not
taken into account while calculating the total point sum.

Publications in press/interviews on TV and radio
For the period reported information on the second grant round was published:
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- The “Call of the Taiga” magazine #3 issue, a press release on the second Advisory board
meeting, Vladivostok, Primorskii Krai;

- The “Far Eastern Bulletin” newspaper, article “Environmental camp in the village of
Andreevka” (information about one of the sub-grantee), 23.08.00, Vladivostok,
Primorskii Krai;

- The “Far Eastern Assembly” newspaper, article “Money – for life”, information on the
results of the second grant round, 13.09.00, Vladivostok, Primorskii Krai;

- The “Seven Days in Primorye” newspaper, “Under the patronage of students”,
information on young foresters’ clubs supported through the small grant program,
14.09.00, Vladivostok, Primorskii Krai;

- The “Vladivostok” newspaper, monthly supplement, three issues dedicated to the
protected areas territories including those supported by the small grant program, July,
August, September, 2000, Vladivostok, Primorskii Krai;

- The “Call of the Crane” newspaper of the Amurskaya branch for the Social-ecological
union, article “Our forests are under the care of children and Americans” dedicated to the
WWF’s activities in biodiversity conservation in Amurskaya oblast, 09.09.00,
Blagoveshensk, Amurskaya oblast;

- The “Call of the Crane” newspaper of the Amurskaya branch for the Social-ecological
union, article “Students’anti-poaching brigade “Snow leopard” needs training” about the
students activities in nature conservation, 09.09.00, Blagoveshensk, Amurskaya oblast;

- The “Amurskaya pravda” newspaper, information on the program and on the “A Step to
the Future of Amursky Region” project, 02.08.00, Blagoveshensk, Amurskaya oblast;

- Vostok-TV television program, brief news on the program results, 05.08.00;
-  State Radio Company, three interviews on the “Morning ether”, “Environment”, and

“During lunch break ” radio programs on the progress of some projects funded by the
Small Grant Program, July 2000.

Travel/Meetings

On September 21, 2000, a program presentation was made to the USAID and Winrock
International representatives. Brief information on the Program’s objectives, priority topic areas,
levels of financing, management structure of the program including composition of the Advisory
Board and independent experts’ corps was given. Handouts were distributed including RFA, lists
of financed projects for the 1st and 2nd grant rounds, two success stories, and statistical data with
diagrams.

On August 4, 2000, the Program was presented to representatives of UNDP/GEF-Tumen River
SAP Project. Public awareness component of the Program turned out to be the main focus of the
guests’ interest. Most questions were asked on the work with community (examples of projects
funded, names of organizations-sub-grantees).

During the three months period, the Program Coordinator met with executants of projects funded
during the second grant round: Feoktistov (JAO), Goloveshko (Khabarovskii krai), Sushitskii
(Primorskii krai), and Dalin (Khabarovskii krai). Details of financial management system and
grant payment mechanism were discussed. Reporting issues were also raised. Brief information
on participation in the third grant round was also given. For example, one of the peculiarities of
the Program is that an organization can reapply even if the previous project is not yet completed
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but the organization submitted interim project report and it was approved by the Program
Coordinator and CRDF’s representative.

Plans for the next quarter:

• Consultations on proposal writing;
• Receiving proposals and their registration in data base;
• Selecting independent experts for the third round;
• Holding third round of competition;
• Conduction of the third Advisory Board meeting;
• Input information into the program Web-site;
• Receiving and processing of interim and final project reports;
• Conducting outreach seminars on proposal writing

Attachments:
- Integrated analysis of the first and second grant rounds results;
- Project Evaluation Criteria Form.

2. Building ecotourism capacity in and around nature reserves to increase public
support for conservation and generate income for nature protection activities

Major Implementation Accomplished This Quarter:

The USAID/WWF Ecotourism Development Program made important progress in late summer
months and hosted numerous visitors to the region.  After some initial delays, the Program
transferred funds to nine infrastructure development projects in late September.  Also, the project
sponsored “demonstration tours” with Wharton Business School, the Wild Salmon Center and
several private tour operators.  WWF staff conducted site visits to project sites and sponsored
several press conferences to promote the ecotourism program and related activities.  WWF
financial officers designed a new budget format in September and the program adapted the
previous budget categories to the new format.  Also in September, the program hired Konstantine
Zgurovsky as marketing consultant and Grigory Bolman as technical consultant for information
systems.   This quarterly report summarizes activities/achievements in several areas:

• Infrastructure development
• Marketing and demonstration tours
• Budget issue
• Chronology of events
• Plans for the next quarter

Infrastructure Development
By the end of September, the project transferred funds to nine projects for infrastructure.  Each
project has a two-part payment schedule with final funds to be provided upon successful
completion of the first stage.  According to the workplan, we planned to transfer infrastructure
funds earlier in the summer.  However, we met with unexpected delays in preparing ecotourism
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grants that are consistent with WWF protocol for grants usually provided for bioconservation
purposes.  Nonetheless, we resolved all problems and transferred funds in time for each project
to complete building plans for next summer.  This will keep the program on schedule.  Table 1:
Infrastructure Projects Payment Schedule summarizes payments for each project.

Table 1:
Infrastructure Projects Payment Schedule

Project title/organization
First stage

(July 1, 2000 –
Dec 31, 2000)

Second stage
(Jan 1, 2000  –
 June 30, 2001)

Cumulative

Infrastructure development:

Lazovsky Zapovednik: Tiger coast 11,500 11,063 22,563

Khankaisky Zapovednik: Lotus and cranes 14,000 13,636 27,636

Gamov Peninsula: Primorsky coast 5,000 10,000 15,000

Primorye Nature Parks: Ginseng ecotours 4,100 - 4,100

Samarga River basin: Agzu tribal village 5,000 7,090 12,090

Bolshekhekhtsyrsky Zapovednik: Bolshoy
Khekhtsyr mountain range

6,000 5,100 11,100

Sikhote-Alin Nature Park: Wild animal
rehabilitation center

9,580 5,975 15,555

Chukensky Zakaznik: Udege people’s revival 18,300 6,700 25,000

Khingansky Zapovednik: Lake of white birds 7,500 9,711 17,211

Botchi and Koppi River: Sportfishing
assessment

11,000 4,000 15,000

Marketing and demonstration tours
Late summer and fall are the best times to visit nature reserves.  Tourist activities during these
Months represent most of the potential revenues from ecotourism.  For these reasons, WWF staff
spent the summer quarter leading demonstration tours and conducting site visits to our projects.
These tours and visits represent important marketing tools because they introduce professional
tour operators and journalists to the area.  We expect demonstration tours in summer 2000 to
generate tourist business in summer 2001.  This is consistent with industry standards wherein
tour operators typically book tours a full year in advance.

Highlights from the summer/fall field season include the following events:



Technical, Educational & Policy Assistance for Conservation, RFE Fourth Quarter FY00

World Wildlife Fund, 1250 - 24th Street, N.W., Washington, DC 20037 USA
telephone: (202) 778-9716  fax: (202)-293-9211   e-mail: Dan.Cao@wwfus.org

8

• Amur River cruise.  WWF organized a six-day cruise down the lower Amur River to
Komsomolsk zapovednik.  Directed by Dr. Yuri Darman, the cruise featured an
international discussion of storks and cranes and included a large Chinese delegation. 
Based on this experience, WWF will organize another Amur River Cruise in late summer
2001. 

• Wharton Business School at Lazovsky zapovednik.  As part of an international volunteer
program, WWF brought three Wharton graduate students to the nature reserves of southern
Primorye.  They worked with Lazovsky zapovednik and other park directors to develop a
business plan for the reserves. 

• Botchi River sportfishing assessment. In cooperation with the Wild Salmon Center (WSC)
and Botchinsky zapovednik, WWF explored the Botchi River to assess the feasibility of a
sport-fishery for taimen and salmon.  The assessment team was headed by fishery biologist
Dr. Mikail Skopets, from TINRO in Magadan and  Dr. Kitty Griswold from Oregon State,
both expert fishermen and specialists for salmonids.  In addition, the team included two
professional fishing guides from Sweetwater Travel in Montana and Russian tour operator
Alexander Nikulin from IAITO in Khabarovsk.  A full report will be available next quarter. 

• USAID/Winrock Khabarovsk tour.  WWF hosted USAID and American consultants to
visit Boshekhektserksy zapovednik and the Utes Wildlife Rehabilitation Center in
September.  The group included about 15 people and featured two one-day excursions
from the city. 

In addition to these demonstration tours, WWF staff conducted site visits to eight project
sites, all except for Kinganski zapovednik. 

Budget issues
In September, WWF modified the earlier budget format to match WWF standards. Since the
program operated already one year with the old format, the change caused some confusion. 
However, WWF staff prepared a revised budget based on new expense categories.  It
includes an additional $5,000 expense for WWF staff.  Earlier, all ecotourism staff (Nelson,
Kotliar, and Mirsyadyodva) worked as WWF contractors under personal grants. In the
revised budget, the ecotourism program will pay for additional WWF/RFE administrative
staff such as secretaries and office managers.  The revised budget appears as in attachment.

 Chronology
1 – 7 July. Amur River cruise and Oriental White Stork workshop. Komsomolsk.  
8 July.  Khankaiskii Zapovednik site visit.  Spassk.
9 July.  Gamov Penisula site visit.  Slanyanka.
11 July.  Press conference.  Vladivostok.
15 July.  Move to new office.  Vladivostok.
15 to 31 August.  Wharton Business School in Lazovsky zapovednik.
30 –31 August.  Budget meeting with WWF/RPO Moscow. 
4 – 10 September. Meet WWF/US, Washington, DC and WSC, Portland. OR.
19 – 20 September.  Sustainable Forestry meeting.  Khabarovsk.
21 September.  Ecotourism presentation to USAID/Winrock. Khabarovsk.
23 –24 September.  USAID field trip to Bolshekhektserski and Utes.
28 September to 9 October.  Botchi River assessment trip.



Technical, Educational & Policy Assistance for Conservation, RFE Fourth Quarter FY00

World Wildlife Fund, 1250 - 24th Street, N.W., Washington, DC 20037 USA
telephone: (202) 778-9716  fax: (202)-293-9211   e-mail: Dan.Cao@wwfus.org

9

19 October.   Ecotourism presentation to WWF staff.  Vladivostok.
21 October.  Children’s Tiger Festival.  Ussirisky zapovednik.
29 – 31 October.  Demonstration tour with US tour operators to Gamov.

Plans for the next quarter:
In the next quarter, the ecotourism program will focus on monitoring infrastructure building,
projects and marketing activities.  Specifically, we plan to:
• Purchase materials and begin building at each project site
• Identify specific tour routes in each nature reserve and develop price lists
• Develop a WWF/RFE ecotourism website
• Define and market specific demonstration tours for next summer
• Invite tour operators from US, Europe and Japan to visit
• Prepare an ecotourism strategy report outlining market potential, future opportunities, and

options for future support. 

3.  Providing assistance to improve fire response capability including:
3.1. Increase public awareness on fire prevention – Design a National Strategy
3.2.  Improve interagency cooperation on fire identification and

suppression
3.3.  Provide technical assistance on purchasing radio

communication equipment and fire fighting equipment for mobile forest fire fighting teams

Major Implementation Accomplished this Quarter (Task 3.1.):

• The National Strategy on Public Education and Awareness in Forest Fire Prevention
(Strategy) was discussed among different people in the Forest Department of the Ministry of
Natural Resources (MNR), it was finally adopted by the MNR.

• The Strategy was translated into English and submitted to USAID.
• A contest for the logo and slogan of the national campaign for forest fire prevention was held

in Moscow in the Forest Museum on November 2nd, 2000. Representatives from the Forest
Department of the Ministry of Natural Resources, The World Conservation Union (IUCN),
WWF, mass media were presented (see attached logo).

• The Forest Department of the MNR adopted the logo and slogan. 
• A press conference presenting the results of the whole project and the Strategy was held in

Khabarovsk on September 27, 2000. Representatives from USAID were presented. The
results achieved by each activity were presented and discussed with USAID delegation in
Khabarovsk on September 21, 2000.

• Preparation for a study tour to the US to learn the US experience of the Smokey the Bear
Campaign was done;

• Further realization of the Strategy was discussed with Peter Owston and Lyudmila Vikhrova
in Khabarovsk.

Due to reorganization of the Russian Federal Forest Service and several changes in positions of
the key persons at federal (Moscow) and local (Khabarovsk, Vladivostok) level, the process of
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approving the Strategy by the key agency was a little delayed. However, it was presented and
approved in accordance with agreed schedule.

Plans for the next quarter:

• Realization of the Strategy in the territory of Primorsky and Khabarovsky krai will be
discussed with Winrock and USAID.

• Tamara Rusina, Coordinator of WWF Forest program in the RFE and Vladimir Dmitriev,
Certification Coordinator of WWF RPO will visit the US for the Smokey Bear campaign
training.

Major Implementation Accomplished this Quarter (Task 3.2.):

The idea of establishment of Coordination Center in Khabarovsky krai was proposed and
discussed. Due to the reorganization of the Russian Federal Forest Service at the federal and
local levels, the key persons who were engaged in process of development of interagency
cooperation have been changed. Several meetings were held to discuss the situation and solution.
One possible way is to establish the Coordination Center in Khabarovsky krai, based on
Sosnovka educational center, which meets all requirements. It is not necessary to spend
additional money for its maintenance. Mr. V.M.Kolomytsev, Head of Khabarovsk Forest
Management Department and Mr. V.F. Pominov, Director of Sosnovka Educational center,
preliminarily adopted the idea.

Plans for the next quarter:

We propose to discuss the possibility to start realization of the completed and adopted Strategy in
Primorsky and Khabarovsky krai instead of developing cooperation on fire identification and
suppression, which became ineffective because of reorganization of the Forest Service.

Major Implementation Accomplished this Quarter (Task 3.3.):

• All radio stations were distributed and used actively and efficiently in forest fire allocation
and suppression.  

• Radio stations were placed in Khabarovsky krai according to the scheme developed together
with US specialists. 

• The ceremony of passing the equipment has been widely reported in mass media.
• An assessment of using the radios and fire fighting equipment by the Khabarovski Forest

Management Department for fire suppression and early detection has shown that 30%
decrease in the numbers of forest fires in this summer and fall forest fire seasons. This is a
very good result.

• The equipment for mobile forest fire fighting brigades was delivered in accordance with the
agreed scheme (see attached file – list of equipment distribution).

• Establishment of mobile fire fighting brigades was completed.
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• Agreement for 5 years was signed between WWF RPO and Russian Federal Forest Service
on “Securing Amur tiger habitat from forest fires”.   

• Letters from Administrations of Khabarovsky and Prinorsky krai received on using the
equipment in forest fire suppression in the territory of Amur tiger habitat. 

•   Each piece of the equipment was passed in the presence of an independent person, who
inspected the equipment.  

•   The logos of WWF and USAID were fixed on every piece of the fire-fighting equipment.
•   The 1-st mobile fire-fighting brigade in Oborsky leskhoz of Khabarovsky krai was inspected

on July 29, 2000 (together with V.Dmitriev, WWF RPO Program Coordinator).
• A ceremony of signing documents of passing the equipment to leskhozes took place on

September 27, 2000, at a press conference held by WWF. Representatives from USAID,
WWF, MNR, Administrations of Khabarovsky krai, and mass media were presented. 

• On September 27, 2000, representatives from USAID, WWF and MNR visited Oborsky
leskhoz to inspect the fire-fighting equipment of the 1-st mobile fire-fighting brigade and met
the staff of leskhoz.

•  All targets were attained. There were some difficulties with registering the equipment in
Federal Automobile Inspection.

Plans for the next quarter:

• There will be control over use and maintenance of the radio stations. US radio specialists will
be addressed if it is necessary.

•    Leskhozes, where mobile fire-fighting brigades are based, will keep, maintain the fire-
fighting equipment and prepare it for fire-risk season.

•    Agreements, which regulate activities of mobile fire-fighting brigades, will be concluded.
•    Information about preparing fire-fighting equipment for fire-risk season, forest fires situation

development, using equipment in forest fire suppression, and results of brigade activity will
be available for general public.

•    The logos of WWF and USAID will be kept on every piece of fire-fighting equipment.
•    In the end of November 2000, there will be a presentation of the mobile fire-fighting brigade

based in Chuguevka, Primorsky krai. Journalists from regional mass media will be presented.

4. Ensuring the sustainability of the USAID funded project results

Major Implementation Accomplished this Quarter:
No major activities were conducted in this quarter.
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Project Management

Project Personnel
Washington, DC
WWF-United States (WWF-US)
William M. Eichbaum, Vice President
Dan Cao, Program Officer
1250 24th Street, NW
Washington DC 20037
USA
Tel: +1 202-778-9716
Fax: +1 202-293-9211
Email: dan.cao@wwfus.org

Contact Persons:

Steve Nelson
Project Manager for Ecotourism Project
WWF-Russia Programme Office RFE
Vladivostok, 690091
Pologaya St., Bld 68, Room 411
Russia
Tel:/fax: 7 4232 406651
e-mail: snelson@rfe.wwfrus.ru

Yuliya Fomenko
Project Manager for Small Grant Program
and Target Projects
WWF Russia Programme Office RFE
Vladivostok, 690091
Pologaya St., Bld 68, Room 411
Russia
Tel:/fax: 7 4232 406651
e-mail: yfomenko@rfe.wwfrus.ru

Tamara Rusina
Project Coordinator for Fire Prevention
Education and Interagency Cooperation
WWF Russia Program Office in RFE
Vladivostok, 690091
Pologaya St., Bld 68, Room 411
Russia
Tel:/fax: 7 4232 406651
e-mail: trusina@rfe.wwfrus.ru


